

2023-2024



COLORADO
Department of Education

Spring READ Assessment Reporting Timeline

Date	Event
Data Collection and Cleanup Phase	
Wednesday 04/10/2024	Spring READ Assessment collection opens in Data Pipeline - Website to access File Layout & Definitions document
Monday 05/13/2024	Target: First upload of Spring READ Assessment file in Data Pipeline
Monday 06/10/2024	Target: Spring READ Assessment file is error free in Data Pipeline
Friday 06/14/2024	Deadline: Spring READ Assessment file must be locked in Data Pipeline
Duplicate Phase	
Monday 06/24/2024	CDE conducts cross LEA validation process through Data Pipeline and emails will be sent to districts who have duplicate SASIDs with one another
Friday 06/28/2024	Deadline: If duplicate SASIDs are removed from file, then new Spring READ Assessment file must be locked in Data Pipeline <i>*Note: Only districts who remove duplicate SASIDs from file are required to re-submit data</i>
Monday 07/15/2024	District signature pages due to CDE
Distribution of Funds Phase	
August 2024	Emails sent to READ data respondents with final SRD numbers submitted through Data Pipeline for district confirmation
September 2024	Final SRD numbers and funding amounts emailed to district superintendents
October 2024	Tentative Distribution of READ funds to districts